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Sep tember 7 , 1989 

de maximis 

MONTHLY PROGRESS REPORT 
de maximis/ inc. 

PROJECT NAME: Bluff Road 

TIME PERIOD COVERED; 1 August through 31 August 1989 

ACTIONS TAKEN TOWARD COMPLIANCE WITH AGO; 

•Initiated preliminary work on the FS pending USEPA 
comments on the RI Report. 

PLANS AND PROCEDURES COMPLETED; 

•Completed temporary fencing of the Site. 

ACTION ITEMS FOR FOLLOWING MONTH; 

•Initiate finalization of the RI Report based on USEPA 
comments. 

ANTICIPATED DELAYS/PROBLEMS: 

•None anticipated. 

RESULTS OF SAMPLING/TESTING; 

•N/A 


